
February 23, 2017 

TO: 	 William McDonald 
Director, St. Louis Area Office 
Occupational Safety and Health Administration 

SUBJECT: Progress Report - OSHA Inspection Number 1120691 

FROM: Kevin Rothmier {)~.---
Acting Regional Commis~l6ner, Public Building Service (6P) 
General Services Administration 

1) This report is in response to the OSHA requirement to provide periodic progress 
reports per the approval letter sent by your office on July 26, 2016 for the GSA Petition 
for Modification of Abatement for Citation 1, Item Numbers 1 a, 1 b, 2, and 4. 

2) The project to correct the elevator equipment guarding deficiencies listed in item 
numbers 1 a, 1b, and 2. GSA obtained funding and generated a project (Project 
Number RM022596 - $40,000) to correct the deficiencies that was scheduled to start in 
August, 2016 and be completed by February 15, 2017. However, the strict control 
measures put in place to protect Goodfellow Federal Center occupants from the heavy 
metal contamination confirmed by your office has unexpectedly slowed progress on this 
project. 

GSA requires all contractors to assess the contaminated spaces they will perform work 
in and provide GSA with a site specific safety plan. The plan must contain the 
procedures and personal protective equipment they will use to provide for the safety of 
their employees while protecting the Goodfellow Federal Center occupants from any 
crossover contamination while they accomplish their work. Many of the contract~::>rs we 
hired to perform work at Goodfellow over-the past year have not been immediately 
equipped to perform an assessment on this type of situation and deal with the 
contamination issues. Because performing work in a contaminated environment has 
been so far out of the mainstream for most of our contractors, we have discovered it 
take~ several months for them to get up to speed. It has been particularly difficult in 
small niche industries such as the elevator industry. 
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We contracted with Otis Elevator Company to custom build the elevator equipment 
guarding to protect the equipment at Goodfellow back in October, 2016. We have 
worked with them since then to get an acceptable site specific safety plan so the work 
can be completed safely. The Otis Goodfellow Site Specific Safety Plan was accepted 
on February 2, 2017 and the equipment guarding project started on February 21, 2017. 
The project is scheduled to be completed by March 3, 2017 with final inspection April 3­
4, 2017. 

3) The project to correct the contamination issue listed in Citation 1, Item 4 is much 
more compl~x than the elevator equipment guarding issue. Over the past 6 months, 
GSA has diligently worked to address the contamination on multiple fronts. First and 
foremost, communication of the hazard to all GSA, tenant, and contractor stakeholders 
has taken place. In an effort to become completely transparent and disclose all 
information concerning this issue, GSA opened a public web site at 
https://www.gsa.gov/portal/contenU212361 . GSA posts all pertinent information to this 
site once it becomes available. The information posted includes the OSHA citations, 
NIOSH reports, environmental assessment reports with sampling data (past and 
present), and information on the current cleanup efforts. In addition, periodic 
communiques to update federal complex personnel of the actions GSA is taking to fully 
investigate, characterize, and remediate the contamination are posted once they have 
been e-mailed to all campus personnel. 

Once.this issue became readily apparent, GSA set out to protect federal center 
personnel from any further exposure to the contamination. A formal site specific safety 
plan was developed that includes control measures to manage the contamination in 
place until it can properly addressed. All the contractors working at Goodfellow were 
notified and their contracts where amended to incorporate the requirement to develop a 
proper safety plan to not only protect their employees, but to protect the safety of all 
personnel on site as they accomplish their work. Contractors are not allowed to work on 
site until they have a site specific safety plan vetted through our regional safety and 
health specialists and accepted by the GSA project contracting officer. To date, our 
safety and health specialists have reviewed multiple iterations of 75 plans for a variety 
of projects (see attached Excel spreadsheet). In addition, GSA has contracted with the 
Kansas City based Occu-Tec to provide an industrial hygienist on site three days a 
week for consultation and to evaluate contractor performance for quality assurance. 

In conjunction with the communications and contamination control/management aspects 
of our response, GSA has spent the last six months working on abatement. GSA is 
currently in the process of cleaning up the most impacted occupied area, the Building 
104 VA Records Center. GSA completed a project to clean the Building 104 VA 

https://www.gsa.gov/portal/contenU212361


Offices (north end of building) in August, 2016. To date, the VA Records Center offices 
have been cleaned (clearance sampling data attached). Cleaning of the records storage 
area started in January, 2017 and will continue throughout the year. GSA has also 
contracted for the cleaning of the HVAC system serving the north offices of the records 
center. That project started in August 2016 and will continue through this summer. To 
ensure the occupied areas remain unaffected by the contaminants, GSA has contracted 
with the janitorial service on site to provide enhanced cleaning. Enhanced janitorial 
services includes using HEPA vacuums, wet wipe methods, and increased frequency of 
cleaning campus wide. In addition, GSA is conducting periodic air and water sampling 
to ensure the safety of complex personnel is properly monitored. The first round of 
sampling reports are posted on our public web site. 

Finally, GSA is in the process of developing a remediation plan with the associated 
costs for the rest of the complex. GSA has contracted with Terracon Consultants Inc. 
and received the first draft plan February 10, 2017. It is in the review process. Once 
the plan is finalized, we will submit the funding requests. 

If you have any questions or need further information, please let me know. Thank you 
for your consideration in this matter. 


